


## \_aw

Jan 2021 Programme Delivery Report Project Portfolio Rating





## Annex 1: Projects Table

					Months			System					
	Branch	Project ID	Project Title	Sub Programme	Past Due	Project Manager	Budget	Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
1.	Environmental Conventions and Governance Branch	01988	Environmental Treaties Programme – realizing synergies for biodiversity	SP 4		diane.klaimi@un.org	580,894	•	•		1	5	32 / 42
2.	Environmental Conventions and Governance Branch	GEF-5172	Global support for the Entry into force of the Nagoya protocol on Acess and Benefit sharing	SP 3	2	emmanuel.adonsou@un.org	279,244	•			N/A		-
3.	Environmental Conventions and Governance Branch	GEF-5454	Ratification and Implementation of the Nagoya Protocol for the member countries of the Central African Forests Commission (COMIFAC)	SP 4	31	emmanuel.adonsou@un.org	2,394,639	•		•	9	8	9 / 28
4.	Environmental Conventions and Governance Branch	GEF-5882	Gabon - Implementation of National Strategy and Action Plan on Access to Genetic Resources and The Fair and Equitable Sharing of Benefits Accruing From Their Utilization	SP 3	7	emmanuel.adonsou@un.org	813,200	•		•	N/A		-
5.	Environmental Conventions and Governance Branch	GEF-5688	UNEP GEF Project for Sustainable Capacity Building for Effective Participation in the BCH	SP 4	4	rami.abdel-malik@un.org	3,298,537			•	9		-
6.	Environmental Conventions and Governance Branch	02000	Towards coherent implementation of the environmental dimension of the Sustainable Development Goals	SP 4		diane.klaimi@un.org	0		•	•	9	6	5 / 19
7.	Environmental Law Branch	02054	Addressing Environmental Challenges through the Law	SP 4		andrew.raine@un.org	4,860,704		•		2	6	29 / 96
8.	Director's Office	02090	(InforMEA Phase III) –Collective Intelligence for Environmental Governance	SP 4		eva.duer@un.org	75,970	•	•	•	N/A	3	0 / 19
9.	OzonAction Branch	NIU/PHA/74/TAS/10	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Niue)	SP 5	2	hus@un.org	8,010	•	•	•	N/A	1	0 / 4
10.	OzonAction Branch	NIC/SEV/81/INS/35	Renewal of institutional strengthening project (phase IX: 7/2018-6/2020)	SP 5	2	marco.pinzon@un.org	60,000		•		N/A	1	0 / 6
11.	OzonAction Branch	NIR/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5	2	patrick.salifu@un.org	85,000		•		N/A	1	3/3
12.	OzonAction Branch	OMA/SEV/81/TAS/35	Enabling activities for HFC phase- down	SP 5	1	khaled.klaly@un.org	17,779		•	•	10	3	0 / 7

Branch	Project ID	Project Title	Sub Programme	Months Past Due	; Project Manager	Budget	System Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
13. OzonAction Branch	NIU/SEV/82/INS/13	Extension of the institutional strengthening project (phase VII: 4/2019-3/2021)	SP 5		hus@un.org	60,000	•		•	N/A	1	0 / 2
14. OzonAction Branch	NIU/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	60,000				N/A	1	0/3
15. OzonAction Branch	OMA/PHA/82/TAS/38	HCFC phase-out management plan (stage II, second tranche)	SP 5	2	khaled.klaly@un.org	65,000	•	•		1	2	4 / 5
16. OzonAction Branch	NIC/PHA/81/TAS/36	HCFC phase-out management plan (stage I, third tranche)	SP 5		marco.pinzon@un.org	12,663,422	•	•		N/A	2	0 / 5
17. OzonAction Branch	NIC/PHA/83/PRP/38	Preparation of a HCFC phase-out management plan (stage II)	SP 5		marco.pinzon@un.org	38,000		•		N/A	1	1/1
18. OzonAction Branch	NEP/SEV/81/INS/37	Extension of the institutional strengthening project (phase X: 11/2018-10/2020)	SP 5	4	hus@un.org	60,000		•	•	N/A	1	0/2
19. OzonAction Branch	NIC/PHA/74/TAS/31	HCFC phase-out management plan (stage I, second tranche)	SP 5	2	marco.pinzon@un.org	130,000		•		N/A	2	5 / 5
20. OzonAction Branch	NER/SEV/84/INS/38	Extension of institutional strengthening project (phase XII: 1/2020-12/2021)	SP 5		guisse@un.org	64,828	•	•	•	N/A	1	0 / 4
21. OzonAction Branch	NER/PHA/84/TAS/37	HCFC phase-out management plan (stage I, second tranche)	SP 5		guisse@un.org	221,250		•		N/A	1	0/3
22. OzonAction Branch	NEP/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	40,000		•		N/A	1	0/3
23. OzonAction Branch	PAK/PHA/83/TAS/101	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	SP 5		hus@un.org	200,000	•	•	•	N/A	1	0 / 4
24. OzonAction Branch	NEP/PHA/82/TAS/39	Verification report on the implementation of the HCFC phaseout management plan	SP 5	2	hus@un.org	35,000		•		N/A	1	0 / 2
25. OzonAction Branch	NEP/PHA/82/PRP/38	Preparation of a HCFC phase-out management plan (stage II)	SP 5	2	hus@un.org	71,046		•		N/A	1	0 / 2
26. OzonAction Branch	NEP/PHA/75/TAS/34	HCFC phase-out management plan (stage I, second tranche)	SP 5		hus@un.org	35,000				N/A	1	0/3
27. OzonAction Branch	NAU/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	52,500				N/A	1	0 / 10
28. OzonAction Branch	NAU/SEV/72/INS/09	Extension of the institutional strengthening project (phase V: 8/2014-7/2016)	SP 5	2	hus@un.org	15,000	•	•	•	N/A	1	0 / 2

					Months			System					
	Branch	Project ID	Project Title	Sub Programme	Past Due	Project Manager	Budget	Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
29.	OzonAction Branch	PAK/PHA/76/TAS/93	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	SP 5	Duc	hus@un.org	200,000	(1070)	• • • • • • • • • • • • • • • • • • •		N/A	1	0 / 4
30.	OzonAction Branch	PAR/PHA/63/TAS/28	HCFC phase-out management plan (stage I, first tranche)	SP 5	No end date		80,000		•		N/A		-
31.	OzonAction Branch	PAK/SEV/81/TAS/97	Enabling activities for HFC phase- down	SP 5	13	hus@un.org	200,000		•		N/A	1	0/3
32.	OzonAction Branch	PHI/SEV/83/INS/104	Extension of institutional strengthening project (phase XII: 1/2020-12/2021)	SP 5		hus@un.org	64,471		•		N/A	1	0 / 2
33.	OzonAction Branch	RWA/SEV/84/INS/32	Extension of the institutional strengthening project (phase VIII: 1/2020-12/2021)	SP 5		patrick.salifu@un.org	60,000	•	•	•	N/A	1	0 / 2
34.	OzonAction Branch	RWA/SEV/80/INS/28	Extension of the institutional strengthening project (phase VII: 12/2017-11/2019)	SP 5	2	patrick.salifu@un.org	60,000	•	•	•	N/A	1	2 / 2
35.	OzonAction Branch	RWA/PHA/82/TAS/31	HCFC phase-out management plan (stage I, fourth tranche)	SP 5	2	patrick.salifu@un.org	40,000	•	•		N/A	1	0 / 4
36.	OzonAction Branch	RWA/PHA/81/PRP/29	Preparation of a HCFC phase-out management plan (stage II)	SP 5	6	patrick.salifu@un.org	42,000				N/A	1	0 / 2
37.	OzonAction Branch	QAT/PHA/73/PRP/20	Preparation of a HCFC phase-out management plan (stage II)	SP 5	2	khaled.klaly@un.org	65,000				N/A	2	4 / 4
38.	OzonAction Branch	QAT/PHA/65/TAS/17	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector)	SP 5	7	khaled.klaly@un.org	145,000	•			N/A	3	4 / 4
39.	OzonAction Branch	PRC/SEV/81/INS/32	Extension of the institutional strengthening project (phase X: 6/2018-5/2020)	SP 5	2	guisse@un.org	60,000	•	•	•	N/A	1	0 / 4
40.	OzonAction Branch	PRC/PHA/76/TAS/30	HCFC phase-out management plan (stage I, third tranche)	SP 5	2	guisse@un.org	42,000		•		N/A	1	0/3
41.	OzonAction Branch	PHI/SEV/79/INS/101	Extension of institutional strengthening project (phase XI: 1/2018-12/2019)	SP 5	No end date		181,133	•	•	•	N/A		-
42.	OzonAction Branch	PAN/PHA/70/TAS/35	HCFC phase-out management plan (stage I, second tranche)	SP 5	No end date		25,000				N/A		-
43.	OzonAction Branch	PER/PHA/80/TAS/54	HCFC phase-out management plan (stage II, first tranche)	SP 5		marco.pinzon@un.org	36,266				N/A	1	0/3
44.	OzonAction Branch	PER/PHA/68/TAS/47	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing)	SP 5	No end date		85,000	•	•	•	N/A		-

				Months			System					
Branch	Project ID	Project Title	Sub Programme	Past Due	Project Manager	Budget	Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
45. OzonAction Branch	PAR/SEV/81/TAS/02+	Enabling activities for HFC phase- down	SP 5	1	marco.pinzon@un.org	60,000	•			N/A	1	0 / 2
46. OzonAction Branch	PAR/SEV/82/INS/38	Extension of institutional strengthening project (phase IX: 1/2019-12/2020)	SP 5		marco.pinzon@un.org	60,000	•	•	•	N/A	1	0 / 6
47. OzonAction Branch	PAR/SEV/77/INS/36	Extension of institutional strengthening project (phase VIII: 1/2017-12/2018)	SP 5	No end date		60,000	•	•	•	N/A		-
48. OzonAction Branch	PAR/PHA/82/PRP/39	Preparation of a HCFC phase-out management plan (stage II)	SP 5		marco.pinzon@un.org	24,000				N/A	1	0 / 2
49. OzonAction Branch	PAR/PHA/74/TAS/33	HCFC phase-out management plan (stage I, second tranche)	SP 5		marco.pinzon@un.org	90,000				N/A	2	0 / 4
50. OzonAction Branch	NAM/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5	2	patrick.salifu@un.org	60,000		•		N/A	1	3 / 4
51. OzonAction Branch	PAN/PHA/74/TAS/40	HCFC phase-out management plan (stage I, third tranche)	SP 5	No end date		15,000		•		N/A		-
52. OzonAction Branch	NAU/PHA/74/TAS/10	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Nauru)	SP 5	2	hus@un.org	85,000	•	•	•	N/A	1	0 / 4
53. OzonAction Branch	MYA/SEV/71/INS/15	Extension of institutional strengthening project (phase IV: 1/2014-12/2015)	SP 5	8	hus@un.org	76,000	•	•	•	N/A	1	2 / 2
54. OzonAction Branch	NAM/SEV/84/INS/25	Extension of institutional strengthening project (phase X: 1/2020-12/2021)	SP 5		patrick.salifu@un.org	60,000	•	•	•	N/A	1	0 / 2
55. OzonAction Branch	MAU/SEV/81/INS/26	Renewal of the institutional strengthening project (phase VI: 6/2018-5/2020)	SP 5	2	guisse@un.org	110,900	•	•		N/A	1	0 / 4
56. OzonAction Branch	MLI/SEV/81/INS/39	Extension of the institutional strengthening project (phase IX: 7/2018-6/2020)	SP 5	2	guisse@un.org	145,677	•	•		N/A	1	0 / 4
57. OzonAction Branch	MLI/PHA/83/TAS/40	HCFC phase-out management plan (stage I, fourth tranche)	SP 5		guisse@un.org	120,590		•		N/A	1	0/3
58. OzonAction Branch	MEX/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5		marco.pinzon@un.org	85,000		•		N/A	1	0 / 1
59. OzonAction Branch	MEX/PHA/77/TAS/184	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	SP 5	2	marco.pinzon@un.org	85,000	•	•	•	N/A	1	0 / 1

				Months	;		System					
			Sub	Past	Project		Rating	Management	Final	Project		Completed
Branch	Project ID	Project Title	Programme	Due	Manager	Budget	(40%)	Rating (60%)	Rating	Rank	Outputs	Activities
60. OzonAction Branch	MDV/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5		hus@un.org	60,000				N/A	1	0/3
61. OzonAction Branch	MDV/SEV/81/INS/33	Extension of the institutional strengthening project (phase X: 12/2018-11/2020)	SP 5	3	hus@un.org	60,000	•		•	N/A	1	0 / 2
62. OzonAction Branch	MDV/PHA/80/TAS/32	HCFC phase-out management plan (stage I, fourth tranche)	SP 5		hus@un.org	337,556				N/A	1	0/3
63. OzonAction Branch	MAU/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	guisse@un.org	133,670		•		N/A		-
64. OzonAction Branch	MAU/PHA/80/TAS/24	HCFC phase-out management plan (stage I, first tranche)	SP 5	2	guisse@un.org	168,000		•		N/A	1	0/3
65. OzonAction Branch	MLW/PHA/81/PRP/42	Preparation of a HCFC phase-out management plan (stage II)	SP 5	7	patrick.salifu@un.org	60,000		•		N/A	1	2/2
66. OzonAction Branch	MAS/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	60,000		•		N/A	1	0/3
67. OzonAction Branch	MAS/SEV/84/INS/15	Extension of institutional strengthening project (phase VII: 7/2020-6/2022)	SP 5		hus@un.org	60,000		•		N/A	1	0 / 2
68. OzonAction Branch	MAS/SEV/80/INS/13	Extension of the institutional strengthening project (phase VI: 12/2017-11/2019)	SP 5	8	hus@un.org	60,000	•	•	•	N/A	1	2/2
69. OzonAction Branch	MAS/PHA/74/TAS/11	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Marshall Islands)	SP 5	2	hus@un.org	85,000	•	•	•	N/A	1	0 / 4
70. OzonAction Branch	MAR/SEV/84/INS/29	Extension of institutional strengthening project (phase VI: 1/2020-12/2021)	SP 5		patrick.salifu@un.org	46,504		•		N/A	1	0 / 2
71. OzonAction Branch	MAR/SEV/82/TAS/28	Enabling activities for HFC phase- down	SP 5		patrick.salifu@un.org	60,000		•		N/A	1	3 / 3
72. OzonAction Branch	MAG/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	guisse@un.org	160,700		•		N/A	1	0/3
73. OzonAction Branch	MAG/SEV/82/INS/32	Renewal of institutional strengthening project (phase VIII: 1/2019-12/2020)	SP 5	2	guisse@un.org	145,700				N/A	1	0 / 4
74. OzonAction Branch	MAG/PHA/82/TAS/31	Verification report on the implementation of the HCFC phaseout management plan	SP 5	2	guisse@un.org	103,900	•	•		N/A	1	0 / 1
75. OzonAction Branch	MLI/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	guisse@un.org	175,677				N/A	1	0/3

				Months			System					
			Sub	Past	Project		Rating	Management	Final	Project		Completed
Branch	Project ID	Project Title	Programme	Due	Manager	Budget	(40%)	Rating (60%)	Rating	Rank	Outputs	Activities
76. OzonAction Branch	MLW/PHA/81/TAS/41	HCFC phase-out management plan (stage I, fourth tranche)	SP 5	2	patrick.salifu@un.org	55,000				N/A	1	4 / 4
77. OzonAction Branch	NAM/SEV/79/INS/24	Extension of institutional strengthening project (phase IX: 7/2017-6/2019)	SP 5	6	patrick.salifu@un.org	46,500	•	•	•	N/A	1	2 / 2
78. OzonAction Branch	MON/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5	2	hus@un.org	60,000				N/A	1	0 / 4
79. OzonAction Branch	MYA/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	60,000		•		N/A	1	0 / 4
80. OzonAction Branch	SAM/PHA/74/TAS/18	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Samoa)	SP 5	2	hus@un.org	30,000	•	•	•	N/A	1	0/3
81. OzonAction Branch	MYA/PHA/83/PRP/21	Preparation of a HCFC phase-out management plan (stage II)	SP 5		hus@un.org	32,753		•		N/A	1	0 / 2
82. OzonAction Branch	MYA/PHA/80/TAS/18	HCFC phase-out management plan (stage I, second tranche)	SP 5	2	hus@un.org	0		•		N/A	1	0 / 4
83. OzonAction Branch	MYA/PHA/68/TAS/14	HCFC phase-out management plan (stage I, first tranche)	SP 5	2	hus@un.org	150,000		•		N/A	1	0 / 4
84. OzonAction Branch	MOZ/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	patrick.salifu@un.org	80,800		•		N/A	1	3 / 4
85. OzonAction Branch	MOZ/SEV/82/INS/29	Extension of the institutional strengthening project (phase VIII: 1/2019-12/2020)	SP 5	2	patrick.salifu@un.org	80,800		•		N/A	1	0 / 2
86. OzonAction Branch	MOZ/PHA/83/TAS/30	HCFC phase-out management plan (stage I, third and fourth tranches)	SP 5		patrick.salifu@un.org	59,000		•		N/A	1	0 / 4
87. OzonAction Branch	MON/SEV/83/INS/29	Renewal of the institutional strengthening project (phase XI: 1/2020-12/2021)	SP 5		hus@un.org	60,000	•	•	•	N/A	1	0 / 2
88. OzonAction Branch	MLW/PHA/82/TAS/44	Verification report on the implementation of the HCFC phaseout management plan	SP 5	2	patrick.salifu@un.org	30,000	•	•		N/A	1	1/1
89. OzonAction Branch	MON/PHA/82/TAS/28	Verification report on the implementation of the HCFC phaseout management plan	SP 5	2	hus@un.org	30,000	•	•	•	N/A	1	0 / 2
90. OzonAction Branch	MON/PHA/82/PRP/27	Preparation of a HCFC phase-out management plan (stage II)	SP 5		hus@un.org	65,000				N/A	1	0 / 2
91. OzonAction Branch	MON/PHA/77/TAS/25	HCFC phase-out management plan (stage I, third tranche)	SP 5	2	hus@un.org	71,977		•		N/A	1	0/3

					Months			System					
				Sub	Past	Project		Rating	Management	Final	Project		Completed
	Branch	Project ID	Project Title	Programme	Due	Manager	Budget	(40%)	Rating (60%)	Rating	Rank	Outputs	Activities
92.	OzonAction Branch	MOL/SEV/82/INS/37	Extension of the institutional strengthening project (phase X: 1/2019-12/2020)	SP 5		halvart.koppen@un.org	46,709				N/A		-
93.	OzonAction Branch	MOL/SEV/77/INS/36	Extension of the institutional strengthening project (phase IX: 1/2017-12/2018)	SP 5	No end date		69,334				N/A		-
94.	OzonAction Branch	MOL/PHA/84/TAS/38	HCFC phase-out management plan (stage II, second tranche)	SP 5		halvart.koppen@un.org	140,500		•		N/A		-
95.	OzonAction Branch	MOL/PHA/84/PRP/39	Preparation of a HCFC phase-out management plan (stage III)	SP 5		halvart.koppen@un.org	74,500	•	•		N/A		-
96.	OzonAction Branch	MLW/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	patrick.salifu@un.org	66,733				N/A	1	3 / 4
97.	OzonAction Branch	MLW/SEV/82/INS/45	Extension of institutional strengthening project (phase XI: 1/2019-12/2020)	SP 5	2	patrick.salifu@un.org	66,733	•	•	•	N/A	1	0 / 2
98.	OzonAction Branch	RWA/SEV/80/TAS/02+	Enabling activities for HFC phase- down	SP 5	2	patrick.salifu@un.org	40,000		•		N/A	1	3/3
99.	OzonAction Branch	SAU/PHA/68/TAS/16	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing, custom training and monitoring)	SP 5		khaled.klaly@un.org	14,850	•	•		15	4	1 / 4
100.	OzonAction Branch	SAM/PHA/82/TAS/22	Verification report on the implementation of the HCFC phaseout management plan	SP 5	2	hus@un.org	55,000	•	•	•	N/A	1	0 / 2
101.	OzonAction Branch	TON/SEV/83/INS/15	Renewal of institutional strengthening project (phase VIII: 12/2019-11/2021)	SP 5		hus@un.org	60,000		•		N/A	1	0 / 2
102.	OzonAction Branch	TUV/PHA/74/TAS/11	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Tuvalu)	SP 5	2	hus@un.org	76,000	•	•		N/A	1	0 / 4
103.	OzonAction Branch	TUN/PHA/84/TAS/76	HCFC phase-out management plan (stage I, third tranche) (refrigeration servicing sector)	SP 5		guisse@un.org	28,950	•	•	•	N/A	1	0 / 2
104.	OzonAction Branch	TUN/PHA/76/TAS/69	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector)	SP 5	2	guisse@un.org	85,000	•	•	•	N/A	1	0/3
105.	OzonAction Branch	TTR/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5	2	hus@un.org	60,000		•		N/A	1	0/3
106.	OzonAction Branch	TTR/SEV/83/INS/15	Renewal of institutional strengthening project (phase VIII: 12/2019-11/2021)	SP 5		hus@un.org	60,000		•		N/A	1	0 / 2

					Months			System					
	Branch	Project ID	Project Title	Sub Programme	Past Due	Project Manager	Budget	Rating	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
107.	OzonAction Branch	TTR/PHA/82/TAS/14	Verification report on the implementation of the HCFC phase-out management plan	SP 5	2	hus@un.org	26,500	•	•	•	N/A	1	0 / 2
108.	OzonAction Branch	TTR/PHA/74/TAS/10	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Palau)	SP 5	2	hus@un.org	50,000	•	•	•	N/A	1	0/3
109.	OzonAction Branch	TON/SEV/80/TAS/02+	Enabling activities for HFC phase- down	SP 5	No end date		60,000		•		N/A		-
110.	OzonAction Branch	TON/PHA/82/TAS/14	Verification report on the implementation of the HCFC phaseout management plan	SP 5	2	hus@un.org	85,000	•	•	•	N/A	1	0 / 2
111.	OzonAction Branch	TUV/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	60,000		•		N/A	1	0 / 4
112.	OzonAction Branch	TON/PHA/74/TAS/10	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Tonga)	SP 5	2	hus@un.org	85,000	•	•	•	N/A	1	0 / 4
113.	OzonAction Branch	TOG/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5	2	guisse@un.org	185,632		•		N/A	1	0 / 4
114.	OzonAction Branch	TOG/SEV/82/INS/32	Extension of the institutional strengthening project (phase X: 1/2019-12/2020)	SP 5	2	guisse@un.org	145,448	•	•	•	N/A	1	0 / 4
115.	OzonAction Branch	TOG/PHA/83/TAS/35	HCFC phase-out management plan (stage I, fourth tranche)	SP 5		guisse@un.org	90,200		•		N/A	1	0/3
116.	OzonAction Branch	TLS/SEV/84/INS/20	Extension of institutional strengthening (phase V: 7/2020-6/2022)	SP 5		hus@un.org	60,000	•	•	•	N/A	1	0 / 2
117.	OzonAction Branch	TLS/SEV/82/TAS/19	Enabling activities for HFC phase- down	SP 5		hus@un.org	20,000		•		N/A	1	0/3
118.	OzonAction Branch	TLS/SEV/76/INS/14	Extension of institutional strengthening (phase IV: 1/2017-12/2018)	SP 5	8	hus@un.org	40,000	•	•	•	N/A	1	2/2
119.	OzonAction Branch	TLS/PHA/80/TAS/16	HCFC phase-out management plan (stage II, first tranche)	SP 5		hus@un.org	53,255		•		N/A	1	0 / 10
120.	OzonAction Branch	TKM/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5		halvart.koppen@un.org	115,693				N/A	1	0 / 1
121.	OzonAction Branch	TUV/SEV/82/INS/14	Extension of the institutional strengthening project (phase VII: 4/2019-3/2021)	SP 5		hus@un.org	60,000	•	•	•	N/A	1	0 / 2

				Months	;		System					
Branch	Project ID	Project Title	Sub Programme	Past Due	Project Manager	Budget	Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
122. OzonAction Branch	UGA/PHA/77/TAS/21	HCFC phase-out management plan	SP 5	2	patrick.salifu@un.org	9,200	(40%)	Rating (60%)	Ratifig	N/A	1	4 / 4
		(stage I, second tranche)										
123. OzonAction Branch	SYR/PHA/83/PRP/105	Preparation of a HCFC phase-out management plan (stage II)	SP 5		khaled.klaly@un.org	60,000				6	2	3 / 4
124. OzonAction Branch	VIE/SEV/82/INS/74	Extension of the institutional strengthening project (phase XII: 7/2019-6/2021)	SP 5		hus@un.org	118,976				N/A	1	0 / 2
125. OzonAction Branch	ZIM/SEV/83/INS/57	Renewal of the institutional strengthening project (phase X: 7/2019-6/2021)	SP 5		patrick.salifu@un.org	148,242	•	•	•	N/A	1	0 / 2
126. OzonAction Branch	ZIM/PHA/83/PRP/59	Preparation of a HCFC phase-out management plan (stage II)	SP 5		patrick.salifu@un.org	85,000		•		N/A	1	0 / 2
127. OzonAction Branch	ZAM/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5	2	patrick.salifu@un.org	65,520		•		N/A	1	3 / 4
128. OzonAction Branch	ZAM/SEV/83/INS/36	Extension of the institutional strengthening project (phase VII: 7/2019-6/2021)	SP 5		patrick.salifu@un.org	65,520	•	•	•	N/A	1	0 / 2
129. OzonAction Branch	ZAM/PHA/83/PRP/38	Preparation of a HCFC phase-out management plan (stage II)	SP 5		patrick.salifu@un.org	40,000		•		N/A	1	0 / 2
130. OzonAction Branch	ZAM/PHA/82/TAS/35	Verification report on the implementation of the HCFC phaseout management plan	SP 5	5	patrick.salifu@un.org	38,635	•	•	•	N/A	1	1/1
131. OzonAction Branch	ZAM/PHA/81/TAS/34	HCFC phase-out management plan (stage I, fourth tranche)	SP 5	2	patrick.salifu@un.org	20,000	•	•		N/A	1	4 / 4
132. OzonAction Branch	YUG/PHA/84/TAS/52	HCFC phase-out management plan (stage I, fourth tranche)	SP 5		halvart.koppen@un.org	169,999				N/A		-
133. OzonAction Branch	YUG/PHA/79/TAS/47	HCFC phase-out management plan (stage I, third tranche)	SP 5		halvart.koppen@un.org	110,251				N/A		-
134. OzonAction Branch	VAN/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	60,000		•		N/A	1	0 / 4
135. OzonAction Branch	UGA/PHA/82/PRP/24	Preparation of a HCFC phase-out management plan (stage II)	SP 5	4	patrick.salifu@un.org	15,184		•		N/A	1	0 / 2
136. OzonAction Branch	VAN/SEV/84/INS/15	Extension of institutional strengthening project (phase VII: 7/2020-6/2022)	SP 5		hus@un.org	60,000	•	•	•	N/A	1	0 / 2
137. OzonAction Branch	VAN/SEV/77/INS/14	Extension of institutional strengthening project (phase VI: 1/2017-12/2018)	SP 5	8	hus@un.org	60,000	•	•	•	N/A	1	2/2

				Months			System					
Branch	Project ID	Project Title	Sub Programme	Past Due	Project Manager	Budget	Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
138. OzonAction Branch	VAN/PHA/74/TAS/12	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Vanuatu)	SP 5	2	hus@un.org	22,000	•	•	•	N/A	1	0 / 4
139. OzonAction Branch	URT/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	patrick.salifu@un.org	60,000		•		N/A	1	0 / 4
140. OzonAction Branch	URT/PHA/82/TAS/38	Verification report on the implementation of the HCFC phaseout management plan	SP 5	5	patrick.salifu@un.org	78,000	•	•	•	N/A	1	1/1
141. OzonAction Branch	URT/PHA/82/PRP/36	Preparation of a HCFC phase-out management plan (stage II)	SP 5	2	patrick.salifu@un.org	85,000		•		N/A	1	0 / 2
142. OzonAction Branch	UGA/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	patrick.salifu@un.org	25,000		•		N/A	1	3 / 4
143. OzonAction Branch	UGA/SEV/82/INS/26	Extension of the Institutional strengthening project (phase III: 1/2019-12/2020)	SP 5	2	patrick.salifu@un.org	30,000		•		N/A	1	0 / 2
144. OzonAction Branch	UGA/PHA/82/TAS/25	Verification report on the implementation of the HCFC phaseout management plan	SP 5	2	patrick.salifu@un.org	40,500	•	•	•	N/A	1	1/1
145. OzonAction Branch	SYR/SEV/83/TAS/01+	Enabling activities for HFC phase- down	SP 5	2	khaled.klaly@un.org	283,000		•		N/A	3	0 / 7
146. OzonAction Branch	SWA/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	patrick.salifu@un.org	60,000		•		N/A	1	0 / 4
147. OzonAction Branch	SAM/SEV/83/INS/23	Extension of institutional strengthening project (phase X: 11/2019-10/2021)	SP 5		hus@un.org	60,000		•		N/A	1	0 / 2
148. OzonAction Branch	SIL/SEV/82/INS/33	Extension of institutional strengthening project (phase VII: 1/2019-12/2020)	SP 5	2	patrick.salifu@un.org	85,800	•	•	•	N/A	1	0 / 2
149. OzonAction Branch	SRL/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	75,100		•		N/A	1	0/3
150. OzonAction Branch	SRL/PHA/76/TAS/50	HCFC phase-out management plan (stage I, third tranche)	SP 5	2	hus@un.org	174,600	•	•		N/A	1	3 / 3
151. OzonAction Branch	SOM/SEV/83/INS/14	Extension of the institutional strengthening project (phase IV: 7/2019-6/2021)	SP 5		patrick.salifu@un.org	26,000		•		N/A	1	0 / 2
152. OzonAction Branch	SOI/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	60,000		•		N/A	1	0/3
153. OzonAction Branch	SOI/SEV/83/INS/16	Renewal of institutional strengthening project (phase VIII: 12/2019-11/2021)	SP 5		hus@un.org	60,000		•		N/A	1	0 / 2

				Months	5		System					
Branch	Project ID	Project Title	Sub Programme	Past Due	Project Manager	Budget	Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
154. OzonAction Branch	SOI/PHA/82/TAS/15	Verification report on the	SP 5	2	hus@un.org	109,824	(40 /0)	Rating (00 %)	Ratifig	N/A	1	0 / 2
134. Ozonaction Branch	301/F11A/02/1A3/13	implementation of the HCFC phase- out management plan	37 3	2	nus@un.org	109,024				N/A	1	0 / 2
155. OzonAction Branch	SOI/PHA/74/TAS/11	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Solomon Islands)	SP 5	2	hus@un.org	95,000				N/A	1	0 / 4
156. OzonAction Branch	SIL/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	patrick.salifu@un.org	85,800				N/A	1	0/3
157. OzonAction Branch	SIL/PHA/84/PRP/35	Preparation of a HCFC phase-out management plan (stage II)	SP 5		patrick.salifu@un.org	23,000				N/A	1	0 / 2
158. OzonAction Branch	STK/PHA/74/TAS/20	HCFC phase-out management plan (stage I, second tranche)	SP 5	2	donnalyn.charles@un.org	40,000				N/A	1	0 / 5
159. OzonAction Branch	SIL/PHA/83/TAS/34	HCFC phase-out management plan (stage I, fourth tranche)	SP 5		patrick.salifu@un.org	25,000		•		N/A	1	0 / 4
160. OzonAction Branch	SIL/PHA/76/TAS/30	HCFC phase-out management plan (stage I, third tranche)	SP 5	2	patrick.salifu@un.org	95,000		•		N/A	1	4 / 4
161. OzonAction Branch	SEY/SEV/81/INS/25	Extension of institutional strengthening project (phase VIII: 6/2018-5/2020)	SP 5	5	patrick.salifu@un.org	60,000	•	•		N/A	1	0 / 2
162. OzonAction Branch	SEN/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5	2	guisse@un.org	319,689		•		N/A	1	0/3
163. OzonAction Branch	SEN/SEV/84/INS/39	Extension of institutional strengthening project (phase XIII: 1/2020-12/2021)	SP 5		guisse@un.org	152,101	•	•		N/A	1	0 / 4
164. OzonAction Branch	SAU/PHA/77/TAS/32	HCFC phase-out management plan (stage I, fourth tranche) (refrigeration servicing, custom training and monitoring)	SP 5		khaled.klaly@un.org	55,766	•	•		14	4	0 / 5
165. OzonAction Branch	SAU/PHA/68/TAS/18	HCFC phase-out management plan (stage I, first tranche) (polyurethane foam sector plan)	SP 5		khaled.klaly@un.org	232,639	•			11	1	2/2
166. OzonAction Branch	LIR/SEV/83/INS/25	Extension of the institutional strengthening project (phase VIII: 11/2019-10/2021)	SP 5		patrick.salifu@un.org	85,213	•	•		N/A	1	0 / 2
167. OzonAction Branch	SAM/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	60,000		•		N/A	1	0/3
168. OzonAction Branch	SSD/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	patrick.salifu@un.org	20,000		•		N/A	1	0/3

				Months	;		System					
			Sub	Past	Project		Rating		Final	Project		Completed
Branch	Project ID	Project Title	Programme	Due	Manager	Budget	(40%)	Rating (60%)	Rating	Rank	Outputs	Activities
169. OzonAction Branch	STK/PHA/82/TAS/22	Verification report on the implementation of the HCFC phase- out management plan	SP 5	2	donnalyn.charles@un.org	67,068				N/A	1	2/2
170. OzonAction Branch	SWA/SEV/83/INS/28	Extension of institutional strengthening project (phase VI: 7/2019-6/2021)	SP 5		patrick.salifu@un.org	60,000				N/A	1	0/3
171. OzonAction Branch	STV/PHA/75/TAS/23	HCFC phase-out management plan (stage I, second tranche)	SP 5		donnalyn.charles@un.org	81,463		•		N/A	1	0 / 5
172. OzonAction Branch	SWA/PHA/83/TAS/25	HCFC phase-out management plan (stage I, fourth tranche)	SP 5		patrick.salifu@un.org	55,000				N/A	1	0 / 5
173. OzonAction Branch	SWA/PHA/83/PRP/26	Preparation of a HCFC phase-out management plan (stage II)	SP 5		patrick.salifu@un.org	49,179				N/A	1	0/3
174. OzonAction Branch	SUR/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5		donnalyn.charles@un.org	73,333		•		N/A	1	0 / 1
175. OzonAction Branch	SUR/SEV/77/INS/25	Extension of the institutional strengthening project (phase VI: 12/2016-11/2018)	SP 5	3	donnalyn.charles@un.org	73,333	•	•	•	N/A	1	0 / 1
176. OzonAction Branch	SUR/PHA/74/TAS/22	HCFC phase-out management plan (stage I, second tranche)	SP 5	2	donnalyn.charles@un.org	15,000		•		N/A	1	5 / 5
177. OzonAction Branch	SUD/SEV/80/TAS/02+	Enabling activities for HFC phase- down	SP 5	2	patrick.salifu@un.org	145,860		•		N/A	1	0 / 10
178. OzonAction Branch	SUD/SEV/81/INS/43	Extension of institutional strengthening (phase IX: 7/2018-6/2020)	SP 5	2	patrick.salifu@un.org	145,860	•	•		N/A	1	0 / 8
179. OzonAction Branch	STV/SEV/80/INS/25	Extension of the institutional strengthening project (phase VII: 1/2018-12/2019)	SP 5	2	donnalyn.charles@un.org	40,000	•	•	•	N/A	1	0 / 1
180. OzonAction Branch	STV/PHA/77/TAS/24	Verification report on the implementation of the HCFC phase- out management plan	SP 5		donnalyn.charles@un.org	28,000		•		N/A	1	2/2
181. OzonAction Branch	STP/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	guisse@un.org	135,666	•	•		N/A	1	0 / 10
182. OzonAction Branch	STK/SEV/81/INS/21	Extension of institutional strengthening project (phase VII: 6/2018-5/2020)	SP 5		donnalyn.charles@un.org	60,000	•	•	•	N/A	1	0 / 6
183. OzonAction Branch	STP/SEV/82/INS/30	Extension of the institutional strengthening project (phase VI: 1/2019-12/2020)	SP 5	2	guisse@un.org	145,225		•		N/A	1	0 / 10

			Cub	Months			System	Managamant	Final	Droinet		Completed
Branch	Project ID	Project Title	Sub Programme	Past Due	Project Manager	Budget	Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
184. OzonAction Branch	STP/PHA/82/TAS/29	Verification report on the implementation of the HCFC phaseout management plan	SP 5	2	guisse@un.org	64,275	•	•	•	N/A	1	0 / 2
185. OzonAction Branch	STP/PHA/81/TAS/27	HCFC phase-out management plan (stage I, fourth tranche)	SP 5	2	guisse@un.org	65,000		•		N/A	1	0 / 4
186. OzonAction Branch	STL/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5		donnalyn.charles@un.org	60,000		•		N/A	1	0 / 1
187. OzonAction Branch	STL/SEV/80/INS/27	Renewal of institutional strengthening project (phase X: 1/2018-12/2019)	SP 5		donnalyn.charles@un.org	60,000		•		N/A	1	0 / 1
188. OzonAction Branch	STL/SEV/75/TAS/24	Survey of ODS alternatives at the national level	SP 5	No end date		60,000		•		N/A		-
189. OzonAction Branch	STL/PHA/82/TAS/30	Verification report on the implementation of the HCFC phase-out management plan	SP 5	2	donnalyn.charles@un.org	0	•	•	•	N/A	1	2/2
190. OzonAction Branch	STL/PHA/82/TAS/29	HCFC phase-out management plan (stage I, fourth tranche)	SP 5		donnalyn.charles@un.org	13,150		•		N/A	1	0 / 5
191. OzonAction Branch	STK/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	donnalyn.charles@un.org	60,000		•		N/A	1	0 / 7
192. OzonAction Branch	MAG/PHA/81/TAS/30	HCFC phase-out management plan (stage I, fourth tranche)	SP 5	2	guisse@un.org	131,000		•		N/A	1	0/3
193. OzonAction Branch	LAO/SEV/81/INS/31	Renewal of the institutional strengthening project (phase IX: 12/2018-11/2020)	SP 5	3	hus@un.org	60,000		•		N/A	1	0/2
194. OzonAction Branch	LIR/PHA/84/PRP/26	Preparation of a HCFC phase-out management plan (stage II)	SP 5		patrick.salifu@un.org	85,000		•		N/A	1	0 / 2
195. OzonAction Branch	CHI/PHA/76/TAS/191	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	SP 5		marco.pinzon@un.org	133,794	•	•	•	N/A		-
196. OzonAction Branch	CMR/SEV/84/INS/46	Extension of institutional strengthening project (phase XII: 1/2020-12/2021)	SP 5		guisse@un.org	139,532	•	•	•	N/A	1	0 / 4
197. OzonAction Branch	CKI/SEV/82/TAS/01+	Enabling activities for HFC phase- down	SP 5		hus@un.org	55,000		•		N/A	1	0/3
198. OzonAction Branch	CKI/SEV/84/INS/15	Extension of the institutional strengthening project (phase VII: 7/2020-6/2022)	SP 5		hus@un.org	60,000	•	•	•	N/A	1	0 / 8
199. OzonAction Branch	CKI/SEV/77/INS/13	Extension of the institutional strengthening project (phase VI: 1/2017-12/2018)	SP 5	8	hus@un.org	60,000	•	•	•	N/A	1	2/3

					Months			System					
	Branch	Project ID	Project Title	Sub Programme	Past	Project Manager	Budget	Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
200.	OzonAction Branch	CKI/PHA/74/TAS/11	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Cook Islands)	SP 5	2	hus@un.org	52,000	•	•	•	N/A	1	0 / 5
201.	OzonAction Branch	CHI/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5		marco.pinzon@un.org	130,962		•		N/A	1	0 / 1
202.	OzonAction Branch	CHI/PHA/81/TAS/195	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	SP 5	2	marco.pinzon@un.org	0	•	•	•	N/A	1	0 / 1
203.	OzonAction Branch	CHI/PHA/76/TAS/193	HCFC phase-out management plan (stage I, fourth and fifth tranches)	SP 5	No end date		40,127				N/A		-
204.	OzonAction Branch	CHI/PHA/73/TAS/185	HCFC phase-out management plan (stage I, third tranche)	SP 5	No end date		72,812				N/A		-
205.	OzonAction Branch	COI/SEV/80/INS/27	Extension of the institutional strengthening project (phase X: 1/2018-12/2019)	SP 5	2	guisse@un.org	145,000	•	•	•	N/A	1	0 / 4
206.	OzonAction Branch	CHD/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	guisse@un.org	176,980		•		N/A	1	0/3
207.	OzonAction Branch	CHD/SEV/84/INS/36	Extension of the institutional strengthening project (phase IX: 1/2020-12/2021)	SP 5		guisse@un.org	60,000	•	•	•	N/A	1	0 / 4
208.	OzonAction Branch	CHD/PHA/82/TAS/35	HCFC phase-out management plan (stage I, fourth tranche)	SP 5	2	guisse@un.org	80,850		•		N/A	1	0/3
209.	OzonAction Branch	CBI/SEV/82/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	guisse@un.org	161,650		•		N/A	1	0/3
210.	OzonAction Branch	CBI/SEV/81/INS/23	Extension of the institutional strengthening project (phase VI: 6/2018-5/2020)	SP 5	2	guisse@un.org	145,000	•	•	•	N/A	1	0 / 4
211.	OzonAction Branch	CBI/PHA/81/TAS/25	HCFC phase-out management plan (stage I, fourth tranche)	SP 5	2	guisse@un.org	65,000		•		N/A	1	0/3
212.	OzonAction Branch	BZE/SEV/81/INS/33	Renewal of institutional strengthening project (phase IX: 6/2018-5/2020)	SP 5		donnalyn.charles@un.org	76,700		•		N/A	1	0 / 1
213.	OzonAction Branch	BZE/PHA/82/PRP/36	Preparation of a HCFC phase-out management plan (stage II)	SP 5		donnalyn.charles@un.org	85,000				N/A	1	2/2
214.	OzonAction Branch	BRU/SEV/82/TAS/01+	Enabling activities for HFC phase- down	SP 5		hus@un.org	70,000		•		N/A	1	0/3
215.	OzonAction Branch	COI/PHA/83/TAS/28	HCFC phase-out management plan (stage I, fourth tranche)	SP 5		guisse@un.org	77,900				N/A	1	0/3

				Months			System					
		8 1 1 7 1	Sub	Past	Project		Rating	Management	Final	Project		Completed
Branch	Project ID	Project Title	Programme	Due	Manager	Budget	(40%)	Rating (60%)	Rating	Rank	Outputs	
216. OzonAction Branch	COI/SEV/84/INS/29	Extension of the institutional strengthening project (phase XI: 1/2020-12/2021)	SP 5		guisse@un.org	60,000				N/A	1	0 / 4
217. OzonAction Branch	BRU/PHA/82/TAS/24	HCFC phase-out management plan (stage I, third tranche)	SP 5	2	hus@un.org	123,000				N/A	1	0 / 2
218. OzonAction Branch	DMI/PHA/62/TAS/19	HCFC phase-out management plan (stage I, first tranche)	SP 5	2	donnalyn.charles@un.org	35,000				N/A	1	0 / 5
219. OzonAction Branch	DRC/SEV/83/INS/46	Extension of the institutional strengthening project (phase IX: 6/2019-5/2021)	SP 5		guisse@un.org	149,540	•	•		N/A	1	0 / 4
220. OzonAction Branch	DRC/PHA/80/TAS/44	HCFC phase-out management plan (stage I, third tranche)	SP 5	8	guisse@un.org	95,375		•		N/A	1	0 / 4
221. OzonAction Branch	DOM/SEV/80/TAS/02+	Enabling activities for HFC phase- down	SP 5		marco.pinzon@un.org	159,333		•		N/A	1	0 / 4
222. OzonAction Branch	DOM/SEV/82/INS/65	Extension of the institutional strengthening project (phase X: 1/2019-12/2020)	SP 5	2	marco.pinzon@un.org	134,333		•		N/A	1	0 / 4
223. OzonAction Branch	DOM/PHA/82/TAS/67	HCFC phase-out management plan (stage II, second tranche)	SP 5	2	marco.pinzon@un.org	15,817		•		N/A	1	0 / 1
224. OzonAction Branch	DOM/PHA/77/TAS/61	HCFC phase-out management plan (stage II, first tranche)	SP 5	2	marco.pinzon@un.org	50,000		•		N/A	1	0 / 1
225. OzonAction Branch	DOM/PHA/69/TAS/52	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector)	SP 5	No end date		85,000	•			N/A		-
226. OzonAction Branch	DMI/SEV/72/INS/21	Extension of the institutional strengthening project (phase VI: 4/2014-3/2016 )	SP 5		donnalyn.charles@un.org	13,000	•		•	N/A	1	6 / 6
227. OzonAction Branch	DJI/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	guisse@un.org	100,000		•		N/A	1	0/3
228. OzonAction Branch	COI/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	guisse@un.org	79,989		•		N/A	1	0/3
229. OzonAction Branch	DJI/SEV/81/INS/25	Extension of the institutional strengthening project (phase VII: 7/2018-6/2020)	SP 5	2	guisse@un.org	60,000	•	•		N/A	1	0 / 4
230. OzonAction Branch	DJI/PHA/83/TAS/26	HCFC phase-out management plan (stage I, third tranche)	SP 5		guisse@un.org	107,720		•		N/A	1	0/3
231. OzonAction Branch	CPR/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5		hus@un.org	275,000		•		N/A	1	0/3

				Months			System					
			Sub	Past	Project		Rating		Final	Project		Completed
Branch	Project ID	Project Title	Programme	Due	Manager	Budget	(40%)	Rating (60%)	Rating	Rank	Outputs	Activities
232. OzonAction Branch	CPR/PHA/84/TAS/597	HCFC phase-out management plan (stage II, third tranche) (refrigeration and air-conditioning servicing sector plan and enabling component)	SP 5		hus@un.org	1,173,000	•	•	•	N/A	1	0 / 4
233. OzonAction Branch	CPR/PHA/81/TAS/595	HCFC phase-out management plan (stage II, second tranche) (refrigeration and air-conditioning servicing sector plan and enabling component)	SP 5		hus@un.org	217,600		•		N/A	1	0/3
234. OzonAction Branch	CPR/PHA/77/TAS/581	HCFC phase-out management plan (stage II, first tranche) (refrigeration and air-conditioning servicing sector plan and enabling component)	SP 5		hus@un.org	1,104,000				N/A	1	0 / 4
235. OzonAction Branch	CPR/PHA/74/TAS/559	HCFC phase-out management plan (stage I, fourth tranche) (refrigeration servicing sector including enabling programme)	SP 5	No end date		1,579,000				N/A		-
236. OzonAction Branch	COL/PHA/81/TAS/105	HCFC phase-out management plan (stage II, second tranche) (technical assistance in policies formulation and implementation)	SP 5	2	marco.pinzon@un.org	50,000				N/A		-
237. OzonAction Branch	COL/PHA/75/TAS/93	HCFC phase-out management plan (stage II, first tranche) (technical assistance in policies formulation and implementation)	SP 5	2	marco.pinzon@un.org	85,000	•			N/A		-
238. OzonAction Branch	BRU/SEV/82/INS/22	Renewal of the institutional strengthening project (phase VI: 1/2019-12/2020)	SP 5		hus@un.org	70,000	•	•	•	N/A	1	0 / 8
239. OzonAction Branch	BRU/PHA/82/PRP/21	Preparation of a HCFC phase-out management plan (stage II)	SP 5	8	hus@un.org	85,000		•		N/A	1	0 / 2
240. OzonAction Branch	ECU/PHA/76/TAS/64	HCFC phase-out management plan (stage I, third tranche)	SP 5	2	marco.pinzon@un.org	53,962		•		N/A	1	0 / 1
241. OzonAction Branch	ANG/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5	2	patrick.salifu@un.org	134,400		•		N/A	1	0/3
242. OzonAction Branch	BAH/SEV/81/TAS/34	Enabling activities for HFC phase- down	SP 5		khaled.klaly@un.org	490,500		•		8	3	0 / 7
243. OzonAction Branch	BAH/SEV/81/INS/33	Extension of institutional strengthening project (phase IX: 6/2018-5/2020)	SP 5	9	khaled.klaly@un.org	52,500	•			9	1	0 / 5

Branch	Project ID	Project Title	Sub Programme	Months Past Due	Project Manager	Budget	System Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
244. OzonAction Branch	BAH/PHA/68/TAS/28	HCFC phase-out management plan (stage l, first tranche) (policy, refrigeration servicing, monitoring and verification)	SP 5	No end date		45,000	•	•	•	N/A		-
245. OzonAction Branch	ASP/REF/76/DEM/59	Promoting alternative refrigerants in air-conditioning for high ambient countries in West Asia (PRAHA-II)	SP 5		hus@un.org	90,000		•	•	N/A		-
246. OzonAction Branch	ASP/PHA/81/PRP/61	Development of stage II of HCFC phase-out management plans for PIC countries through regional approach	SP 5	2	hus@un.org	47,640		•	•	N/A	1	0 / 2
247. OzonAction Branch	ARM/PHA/84/PRP/22	Preparation of a HCFC phase-out management plan (stage III)	SP 5		halvart.koppen@un.org	10,000		•		N/A		-
248. OzonAction Branch	ARM/PHA/83/TAS/21	HCFC phase-out management plan (stage II, second tranche)	SP 5		halvart.koppen@un.org	31,515		•		N/A		-
249. OzonAction Branch	ANT/SEV/73/INS/16	Extension of institutional strengthening project (phase V: 1/2015-12/2016)	SP 5	2	donnalyn.charles@un.org	36,000			•	N/A	1	0 / 6
250. OzonAction Branch	ANG/SEV/84/INS/21	Extension of the institutional strengthening project (phase VII: 1/2020-12/2021)	SP 5		patrick.salifu@un.org	134,400		•	•	N/A	1	0 / 2
251. OzonAction Branch	BAR/SEV/82/INS/28	Renewal of institutional strengthening project (phase VII: 1/2019-12/2020)	SP 5		donnalyn.charles@un.org	114,240				N/A	1	0 / 6
252. OzonAction Branch	ANG/SEV/80/INS/20	Extension of the institutional strengthening project (phase VI: 11/2017-10/2019)	SP 5	7	patrick.salifu@un.org	134,400	•	•		N/A	1	0 / 2
253. OzonAction Branch	ALG/SEV/73/INS/81	Extension of the institutional strengthening project (phase VI: 12/2014-11/2016)	SP 5	3	guisse@un.org	90,010	•	•	•	N/A	1	0 / 4
254. OzonAction Branch	ALB/SEV/84/INS/38	Renewal of institutional strengthening project (phase IX: 7/2020-6/2022)	SP 5		halvart.koppen@un.org	109,200		•		N/A		-
255. OzonAction Branch	ALB/SEV/80/INS/33	Renewal of institutional strengthening project (phase VIII: 7/2018-6/2020)	SP 5	8	halvart.koppen@un.org	109,200		•		N/A		-
256. OzonAction Branch	AFG/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	150,000		•		N/A	1	0/3
257. OzonAction Branch	AFG/SEV/83/INS/26	Extension of institutional strengthening project (phase IX: 1/2020-12/2021)	SP 5		hus@un.org	150,000		•		N/A	1	0 / 2
258. OzonAction Branch	AFG/SEV/80/INS/23	Extension of institutional strengthening project (phase VIII: 1/2018-12/2019)	SP 5	No end date	hus@un.org	150,000	•	•	•	N/A	1	0 / 2

				Months			System					
			Sub	Past	Project	5.1.	Rating		Final	Project		Completed
Branch	Project ID	Project Title	Programme	Due	Manager	Budget	(40%)	Rating (60%)	Rating	Rank	Outputs	Activities
259. OzonAction Branch	AFG/PHA/82/PRP/24	Preparation of a HCFC phase-out management plan (stage II)	SP 5	8	hus@un.org	85,000				N/A	1	0 / 2
260. OzonAction Branch	AFG/PHA/79/TAS/21	HCFC phase-out management plan (stage I, third tranche)	SP 5		hus@un.org	305,000				N/A	1	0 / 4
261. OzonAction Branch	BAR/PHA/80/TAS/26	HCFC phase-out management plan (stage I, second tranche)	SP 5	2	donnalyn.charles@un.org	15,000		•		N/A	1	5 / 10
262. OzonAction Branch	BDI/PHA/81/TAS/36	HCFC phase-out management plan (stage I, third tranche)	SP 5	2	guisse@un.org	104,530		•		N/A	1	0/3
263. OzonAction Branch	BRU/PHA/74/TAS/16	HCFC phase-out management plan (stage I, second tranche)	SP 5	No end date		100,061		•		N/A		-
264. OzonAction Branch	BHU/SEV/79/INS/27	Extension of institutional strengthening project (phase VII: 12/2017-11/2019)	SP 5	No end date		60,000	•	•	•	N/A		-
265. OzonAction Branch	BOT/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	patrick.salifu@un.org	78,173		•		N/A	1	0/3
266. OzonAction Branch	BOT/SEV/76/INS/19	Extension of institutional strengthening project (phase V: 6/2016-7/2018)	SP 5	2	patrick.salifu@un.org	78,173	•		•	N/A	1	0/3
267. OzonAction Branch	BOT/PHA/83/PRP/23	Preparation of a HCFC phase-out management plan (stage II)	SP 5		patrick.salifu@un.org	150,000		•		N/A	1	0/3
268. OzonAction Branch	BOT/PHA/82/TAS/22	HCFC phase-out management plan (stage I, second tranche)	SP 5	2	patrick.salifu@un.org	100,950		•		N/A	1	0 / 4
269. OzonAction Branch	BOL/SEV/82/TAS/01+	Enabling activities for HFC phase- down	SP 5		marco.pinzon@un.org	78,867		•		N/A	1	0 / 5
270. OzonAction Branch	BOL/SEV/80/INS/45	Extension of institutional strengthening project (phase X: 1/2018-12/2019)	SP 5		marco.pinzon@un.org	78,867	•	•	•	N/A		-
271. OzonAction Branch	BKF/SEV/83/INS/39	Extension of the institutional strengthening project (phase XIII: 7/2019-6/2021)	SP 5		guisse@un.org	165,095	•	•	•	N/A	1	0 / 4
272. OzonAction Branch	BHU/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5		hus@un.org	59,369		•		N/A	1	0/3
273. OzonAction Branch	BHU/SEV/83/INS/28	Extension of institutional strengthening project (phase VIII: 12/2019-11/2021)	SP 5		hus@un.org	60,000		•		N/A	1	0 / 2
274. OzonAction Branch	BHU/PHA/76/TAS/25	HCFC phase-out management plan (third tranche)	SP 5		hus@un.org	43,686		•		N/A	1	0/3

				Months			System					
Branch	Project ID	Project Title	Sub Programme	Past Due	Project Manager	Budget	Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
	•	•					(40%)	Rating (60%)	Ratiffy		<u> </u>	
275. OzonAction Branch	BDI/SEV/81/INS/35	Extension of the institutional strengthening project (phase VIII: 8/2018-7/2020)	SP 5	2	guisse@un.org	145,000				N/A	1	0 / 4
276. OzonAction Branch	BHA/SEV/82/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	donnalyn.charles@un.org	60,000				N/A	1	0 / 7
277. OzonAction Branch	BHA/SEV/77/INS/24	Extension of the institutional strengthening project (phase VI: 11/2016-10/2018)	SP 5	No end date		60,000				N/A		-
278. OzonAction Branch	BHA/PHA/80/TAS/26	HCFC phase-out management plan (stage I, third tranche)	SP 5	2	donnalyn.charles@un.org	79,108				N/A	1	0 / 5
279. OzonAction Branch	BGD/SEV/81/TAS/54	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	33,500		•		N/A	1	0/3
280. OzonAction Branch	BGD/PHA/81/TAS/50	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	SP 5		hus@un.org	230,000	•	•	•	N/A	1	0 / 4
281. OzonAction Branch	BEN/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	guisse@un.org	155,000	•	•		N/A	1	0/3
282. OzonAction Branch	BEN/SEV/84/INS/38	Renewal of institutional strengthening project (phase XI: 1/2020-12/2021)	SP 5		guisse@un.org	60,000				N/A	1	0 / 4
283. OzonAction Branch	BEN/SEV/80/INS/35	Renewal of institutional strengthening project (phase X: 1/2018-12/2019)	SP 5	8	guisse@un.org	145,000				N/A	1	0 / 4
284. OzonAction Branch	BEN/PHA/81/TAS/36	HCFC phase-out management plan (stage I, fourth tranche)	SP 5	2	guisse@un.org	146,314		•		N/A	1	0/3
285. OzonAction Branch	DRC/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	guisse@un.org	164,540				N/A	1	0/3
286. OzonAction Branch	ECU/PHA/82/TAS/69	HCFC phase-out management plan (stage I, fourth tranche)	SP 5	2	marco.pinzon@un.org	30,000		•		N/A	1	0 / 1
287. OzonAction Branch	LES/SEV/80/TAS/04+	Enabling activities for HFC phase- down	SP 5	No end date		60,000		•		N/A		-
288. OzonAction Branch	IND/PHA/82/TAS/476	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector plan)	SP 5		hus@un.org	344,640		•		N/A	1	0/3
289. OzonAction Branch	IVC/SEV/83/INS/43	Extension of the institutional strengthening project (phase IX: 6/2019-5/2021)	SP 5		guisse@un.org	242,455	•	•	•	N/A	1	0 / 4
290. OzonAction Branch	IRQ/SEV/82/INS/27	Extension of institutional strengthening project (phase IV: 1/2019-12/2020)	SP 5	2	khaled.klaly@un.org	547,200	•	•	•	10	1	0 / 5

				Months			System					
			Sub	Past	Project		Rating	Management	Final	Project		Completed
Branch	Project ID	Project Title	Programme	Due	Manager	Budget	(40%)	Rating (60%)	Rating	Rank	Outputs	Activities
291. OzonAction Branch	IRQ/SEV/81/TAS/26	Enabling activities for HFC phase- down	SP 5	2	khaled.klaly@un.org	238,641		•		12	2	0 / 4
292. OzonAction Branch	IRQ/PHA/74/TAS/22	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector)	SP 5	2	khaled.klaly@un.org	74,329				11	3	7 / 7
293. OzonAction Branch	IRQ/PHA/73/PRP/21	Preparation of a HCFC phase-out management plan (stage II)	SP 5	2	khaled.klaly@un.org	926,130		•	•	11	2	4 / 4
294. OzonAction Branch	IRQ/PHA/65/TAS/17	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector)	SP 5	No end date		60,000	•	•	•	N/A		-
295. OzonAction Branch	IRA/SEV/82/TAS/233	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	20,927		•		N/A	1	0/3
296. OzonAction Branch	IRA/PHA/77/TAS/227	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	SP 5		hus@un.org	140,253	•	•	•	N/A	1	0 / 4
297. OzonAction Branch	IND/PHA/77/TAS/470	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector plan)	SP 5		hus@un.org	180,800	•		•	N/A	1	0/3
298. OzonAction Branch	JAM/PHA/76/TAS/37	HCFC phase-out management plan (stage I, third tranche)	SP 5	2	donnalyn.charles@un.org	136,115				N/A	1	3 / 3
299. OzonAction Branch	HON/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5		marco.pinzon@un.org	60,000		•		N/A	1	0/3
300. OzonAction Branch	HON/SEV/75/INS/41	Extension of the institutional strengthening project (phase VIII: 1/2016-12/2017)	SP 5	2	marco.pinzon@un.org	60,000	•		•	N/A	1	6 / 7
301. OzonAction Branch	HON/PHA/82/PRP/46	Preparation of a HCFC phase-out management plan (stage II)	SP 5		marco.pinzon@un.org	75,000		•		N/A	1	2/3
302. OzonAction Branch	HON/PHA/81/TAS/45	HCFC phase-out management plan (stage I, fourth tranche)	SP 5	2	marco.pinzon@un.org	43,268	•	•		N/A	1	5 / 6
303. OzonAction Branch	HON/PHA/76/TAS/43	HCFC phase-out management plan (stage I, third tranche)	SP 5	2	marco.pinzon@un.org	171,000		•		N/A	1	3 / 4
304. OzonAction Branch	HAI/SEV/75/INS/20	Extension of the institutional strengthening project (phase IV: 11/2015-10/2017)	SP 5	2	donnalyn.charles@un.org	100,000		•		N/A	1	0 / 1
305. OzonAction Branch	HAI/PHA/76/TAS/21	HCFC phase-out management plan (stage I, second tranche)	SP 5		donnalyn.charles@un.org	53,918				N/A	1	0 / 5
306. OzonAction Branch	GUY/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	donnalyn.charles@un.org	60,000		•		N/A	1	0 / 1

Branch	Project ID	Project Title	Sub Programme	Months Past Due	Project Manager	Budget	System Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
307. OzonAction Branch	GUY/SEV/79/INS/30	Extension of the institutional strengthening project (phase VII: 11/2017-10/2019)	SP 5	4	donnalyn.charles@un.org	3,991,250	•	•	•	N/A	1	6 / 6
308. OzonAction Branch	IVC/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	guisse@un.org	221,340				N/A	1	0/3
309. OzonAction Branch	JAM/SEV/75/INS/35	Extension of institutional strengthening project (phase IX: 12/2015-11/2017)	SP 5	2	donnalyn.charles@un.org	60,000	•	•	•	N/A	1	6 / 6
310. OzonAction Branch	GUI/SEV/80/INS/32	Extension of the institutional strengthening project (phase X: 1/2018-12/2019)	SP 5	2	guisse@un.org	144,879	•	•	•	N/A	1	0 / 4
311. OzonAction Branch	KUW/REF/75/TAS/29	Comparative analysis of three not-in- kind technologies for use in central air-conditioning (feasibility study for district cooling)	SP 5	No end date		75,000	•	•	•	N/A		-
312. OzonAction Branch	LES/SEV/82/INS/23	Extension of the institutional strengthening project (phase IX: 1/2019-12/2020)	SP 5	2	patrick.salifu@un.org	60,000	•	•	•	N/A	1	2 / 2
313. OzonAction Branch	LAO/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	60,000		•		N/A	1	0/3
314. OzonAction Branch	LAO/PHA/82/TAS/32	Verification report on the implementation of the HCFC phaseout management plan	SP 5	2	hus@un.org	113,625	•	•	•	N/A	1	0 / 2
315. OzonAction Branch	LAO/PHA/82/PRP/33	Preparation of a HCFC phase-out management plan (stage II)	SP 5	8	hus@un.org	120,911		•		N/A	1	0 / 1
316. OzonAction Branch	LAO/PHA/74/TAS/27	HCFC phase-out management plan (stage I, second tranche)	SP 5	2	hus@un.org	75,891		•		N/A	1	0 / 4
317. OzonAction Branch	KYR/SEV/81/INS/41	Extension of the institutional strengthening project (phase IX: 1/2019-12/2020)	SP 5	2	halvart.koppen@un.org	115,830	•	•	•	N/A		-
318. OzonAction Branch	KYR/PHA/81/TAS/39	HCFC phase-out management plan (stage II, second tranche)	SP 5	2	halvart.koppen@un.org	31,680		•		N/A		-
319. OzonAction Branch	KUW/SEV/81/TAS/33	Enabling activities for HFC phase- down	SP 5	2	khaled.klaly@un.org	105,320		•		13	3	0 / 8
320. OzonAction Branch	KUW/SEV/81/INS/34	Extension of institutional strengthening project (phase VII: 6/2018-5/2020)	SP 5	9	khaled.klaly@un.org	105,320	•	•	•	13	1	0 / 5

					Months			System					
	Branch	Project ID	Project Title	Sub Programme	Past Due	Project Manager	Budget	Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outpute	Completed Activities
		•	•		Due		Budget	(40%)	Rating (60%)	Rating		<u> </u>	
321.	OzonAction Branch	KUW/PHA/74/TAS/23	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector and monitoring and verification)	SP 5		khaled.klaly@un.org	292,912		•	•	12	2	0 / 6
322.	OzonAction Branch	KAM/PHA/83/TAS/35	HCFC phase-out management plan (fourth tranche)	SP 5		hus@un.org	150,000				N/A	1	0 / 5
323.	OzonAction Branch	KUW/PHA/66/TAS/19	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector and monitoring and verification)	SP 5	2	khaled.klaly@un.org	10,900		•		14	2	0 / 6
324.	OzonAction Branch	KUW/PHA/52/TAS/10	Terminal phase-out management plan for Annex A Group I substances (first tranche)	SP 5	No end date		85,000				N/A		-
325.	OzonAction Branch	KIR/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	60,000		•		N/A	1	0/3
326.	OzonAction Branch	KIR/SEV/83/INS/14	Renewal of institutional strengthening project (phase VII: 10/2019-9/2021)	SP 5		hus@un.org	60,000		•		N/A	1	0 / 2
327.	OzonAction Branch	KIR/PHA/74/TAS/11	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Kiribati)	SP 5	2	hus@un.org	97,250	•	•		N/A	1	0 / 10
328.	OzonAction Branch	KEN/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	patrick.salifu@un.org	151,667		•		N/A	1	0/3
329.	OzonAction Branch	KEN/SEV/80/INS/63	Extension of institutional strengthening project (phase XI: 11/2017-10/2019)	SP 5	2	patrick.salifu@un.org	151,667	•	•	•	N/A	1	0/3
330.	OzonAction Branch	KAM/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5	No end date		112,667		•		N/A		-
331.	OzonAction Branch	KAM/SEV/83/INS/37	Extension of institutional strengthening project (phase X:1/2020-12/2021)	SP 5		hus@un.org	112,667			•	N/A	1	0/3
332.	OzonAction Branch	GUY/PHA/75/TAS/27	HCFC phase-out management plan (stage II, first tranche)	SP 5	No end date		53,434				N/A		-
333.	OzonAction Branch	GUA/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5		marco.pinzon@un.org	87,400				N/A	1	0 / 11
334.	OzonAction Branch	ECU/SEV/76/INS/62	Extension of institutional strengthening project (phase VI: 5/2016-4/2018)	SP 5	No end date		30,000		•	•	N/A		-
335.	OzonAction Branch	ERI/PHA/84/PRP/20	Preparation of a HCFC phase-out management plan (stage II)	SP 5		patrick.salifu@un.org	0		•		N/A	1	0 / 2

				Months			System					
Dronch	Drainet ID	Drainet Title	Sub	Past	Project	Dudmet	Rating		Final	Project	Outoute	Completed
Branch	Project ID	Project Title	Programme	Due	Manager	Budget	(40%)	Rating (60%)	Rating	Rank	<u> </u>	Activities
336. OzonAction Branch	FIJ/SEV/82/INS/33	Extension of the institutional strengthening project (phase XI: 1/2019-12/2020)	SP 5		hus@un.org	60,000				N/A	1	0 / 2
337. OzonAction Branch	FIJ/PHA/77/TAS/32	HCFC phase-out management plan (stage I, third tranche)	SP 5	2	hus@un.org	14,917				N/A	1	0/3
338. OzonAction Branch	ETH/SEV/81/TAS/01+	Enabling activities for HFC phase-down	SP 5	1	patrick.salifu@un.org	60,000				N/A	1	3/3
339. OzonAction Branch	ETH/SEV/77/INS/26	Extension of the institutional strengthening project (phase VII 1/2017-12/2018)	SP 5	2	patrick.salifu@un.org	60,000				N/A	1	0 / 2
340. OzonAction Branch	ETH/PHA/81/PRP/29	Preparation of a HCFC phase-out management plan (stage II)	SP 5	2	patrick.salifu@un.org	46,419				N/A	1	0 / 2
341. OzonAction Branch	ETH/PHA/77/TAS/27	HCFC phase-out management plan (stage I, second tranche)	SP 5	2	patrick.salifu@un.org	17,674	•	•	•	N/A	1	0 / 4
342. OzonAction Branch	ERI/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5	2	patrick.salifu@un.org	60,000	•	•		N/A	1	3/3
343. OzonAction Branch	ERI/SEV/84/INS/19	Renewal of the institutional strengthening project (phase IV: 1/2020-12/2021)	SP 5		patrick.salifu@un.org	34,000	•		•	N/A	1	0 / 2
344. OzonAction Branch	ERI/PHA/82/TAS/17	Verification report on the implementation of the HCFC phaseout management plan	SP 5	2	patrick.salifu@un.org	55,000				N/A	1	0 / 6
345. OzonAction Branch	FSM/SEV/77/INS/12	Renewal of institutional strengthening project (phase VI: 1/2017-12/2018)	SP 5	8	hus@un.org	60,000				N/A	1	2/2
346. OzonAction Branch	EQG/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	guisse@un.org	180,000				N/A	1	0/3
347. OzonAction Branch	EQG/SEV/81/INS/12	Renewal of the institutional strengthening project (phase III: 6/2018-5/2020)	SP 5	2	guisse@un.org	142,400			•	N/A	1	0/5
348. OzonAction Branch	EQG/PHA/82/TAS/13	HCFC phase-out management plan (stage I, third and fourth tranches)	SP 5	2	guisse@un.org	130,850				N/A	1	0 / 4
349. OzonAction Branch	ELS/PHA/77/TAS/35	HCFC phase-out management plan (stage I, third tranche)	SP 5		marco.pinzon@un.org	20,000		•		N/A	2	0 / 10
350. OzonAction Branch	ELS/PHA/74/TAS/32	HCFC phase-out management plan (stage I, second tranche)	SP 5	2	marco.pinzon@un.org	145,000		•		N/A	1	3/3
351. OzonAction Branch	ELS/PHA/65/TAS/28	HCFC phase-out management plan (stage I, first tranche)	SP 5		marco.pinzon@un.org	27,223		•		N/A	2	9 / 9
352. OzonAction Branch	EGY/SEV/81/TAS/03+	Enabling activities for HFC phase- down	SP 5	1	patrick.salifu@un.org	0		•		N/A	1	0/3

				Months			System					
			Sub	Past	Project		Rating	Management	Final	Project		Completed
Branch	Project ID	Project Title	Programme	Due	Manager	Budget	(40%)	Rating (60%)	Rating	Rank	Outputs	Activities
353. OzonAction Branch	EGY/PHA/79/TAS/131	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	SP 5		patrick.salifu@un.org	226,305	•			N/A	1	4 / 4
354. OzonAction Branch	ECU/SEV/80/TAS/02+	Enabling activities for HFC phase- down	SP 5		marco.pinzon@un.org	25,000		•		N/A	1	0/3
355. OzonAction Branch	FSM/PHA/74/TAS/10	HCFC phase-out management plan for PIC countries through regional approach (stage I, second tranche, Federated States of Micronesia)	SP 5	2	hus@un.org	0	•	•	•	N/A	1	0 / 4
356. OzonAction Branch	FSM/SEV/84/INS/13	Renewal of institutional strengthening project (phase VII: 7/2020-6/2022)	SP 5		hus@un.org	60,000		•		N/A	1	0 / 2
357. OzonAction Branch	GUA/SEV/81/INS/53	Renewal of the institutional strengthening project (phase VIIII: 7/2018-6-2020)	SP 5		marco.pinzon@un.org	96,000	•		•	N/A	1	0 / 6
358. OzonAction Branch	GBS/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	guisse@un.org	130,000				N/A	1	0/3
359. OzonAction Branch	GUA/PHA/82/PRP/54	Preparation of a HCFC phase-out management plan (stage II)	SP 5		marco.pinzon@un.org	25,627				N/A	1	2/2
360. OzonAction Branch	GUA/PHA/81/TAS/52	HCFC phase-out management plan (stage I, fourth tranche)	SP 5	2	marco.pinzon@un.org	33,000		•		N/A	1	0/3
361. OzonAction Branch	GUA/PHA/75/TAS/50	HCFC phase-out management plan (stage I, third tranche)	SP 5	2	marco.pinzon@un.org	15,000		•		N/A	1	0 / 4
362. OzonAction Branch	GRN/PHA/77/TAS/22	HCFC phase-out management plan (stage I, second tranche)	SP 5	2	donnalyn.charles@un.org	82,350		•		N/A	1	0 / 4
363. OzonAction Branch	GLO/SEV/84/TAS/350	Compliance Assistance Programme: 2020 budget	SP 5		jim.curlin@un.org	15,800,574		•		N/A		-
364. OzonAction Branch	GLO/SEV/82/TAS/347	Compliance Assistance Programme: 2019 budget	SP 5	14	jim.curlin@un.org	17,847,806		•		N/A		-
365. OzonAction Branch	GLO/SEV/80/TAS/341	Compliance Assistance Programme: 2018 budget	SP 5	2		15,822,360		•		N/A		-
366. OzonAction Branch	GHA/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5	No end date		99,000		•		N/A		-
367. OzonAction Branch	GEO/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5		halvart.koppen@un.org	46,700				N/A		-
368. OzonAction Branch	GBS/SEV/83/INS/26	Extension of the institutional strengthening project (phase VI: 6/2019-5/2021)	SP 5		guisse@un.org	145,000	•		•	N/A	1	0 / 4
369. OzonAction Branch	FSM/SEV/81/TAS/01+	Enabling activities for HFC phase- down	SP 5	1	hus@un.org	55,000		•		N/A	1	0/3

	Branch	Project ID	Project Title	Sub Programme	Months Past Due	Project Manager	Budget	System Rating (40%)	Management Rating (60%)	Final Rating	Project Rank	Outputs	Completed Activities
370.	OzonAction Branch	GBS/PHA/82/TAS/25	Verification report on the implementation of the HCFC phaseout management plan	SP 5	11	guisse@un.org	69,011			•	N/A	1	0/1
371.	OzonAction Branch	GBS/PHA/71/TAS/17	HCFC phase-out management plan (stage I, second tranche)	SP 5	No end date		62,482		•		N/A		-
372.	OzonAction Branch	GAM/SEV/83/INS/38	Extension of the institutional strengthening project (phase X: 7/2019-6/2021)	SP 5		patrick.salifu@un.org	60,000			•	N/A	1	0 / 2
373.	OzonAction Branch	GAM/PHA/82/TAS/36	Verification report on the implementation of the HCFC phaseout management plan	SP 5	2	patrick.salifu@un.org	23,000	•	•	•	N/A	1	0 / 1
374.	OzonAction Branch	GAM/PHA/82/TAS/35	HCFC phase-out management plan (stage I, fourth tranche)	SP 5	2	patrick.salifu@un.org	30,000		•		N/A	1	4 / 4
375.	OzonAction Branch	GAM/PHA/82/PRP/34	Preparation of a HCFC phase-out management plan (stage II)	SP 5	2	patrick.salifu@un.org	25,000		•		N/A	1	0 / 2
376.	OzonAction Branch	GAB/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5	2	guisse@un.org	185,000		•		N/A	1	0/3
377.	OzonAction Branch	GAB/SEV/81/INS/36	Extension of the institutional strengthening project (phase X: 7/2018-6/2020)	SP 5	2	guisse@un.org	145,000		•	•	N/A	1	0 / 4
378.	OzonAction Branch	GAB/PHA/83/TAS/37	HCFC phase-out management plan (stage I, fourth tranche)	SP 5		guisse@un.org	141,500				N/A	1	0/3
379.	OzonAction Branch	ZIM/SEV/80/TAS/01+	Enabling activities for HFC phase- down	SP 5	No end date		148,242	•	•		N/A		-

## Annex 2: Vacant Positions Table

Grade	Position Title	Position Number	Duty Station	Fund	Org Code	Org Unit
D-1	D1 7562 DEPUTY DIRECTOR, PROGRAMME	30600601	Nairobi	EF	UNEP ODED DELC ODD	Office of the Deputy Director
2. D-1	D1 1112 PRINCIPAL PROGRAMME MANAGEMENT O	30601055	Paris		UNEP ODED DELC OA	Ozone Action
B. D-1	D1 5139 PRINCIPAL LEGAL OFFICER	30606085	Nairobi	XB	UNEP ODED DELC	Division of Environmental Law and Conventions
l. D-1	D1 2583 PRINCIPAL COORDINATION OFFICER	30605149	Nairobi		UNEP ODED DELC	Division of Environmental Law and Conventions
5. P-5	P5 6291 SENIOR PROGRAMME MANAGEMENT OFFI	30601221	Nairobi	RB	UNEP ODED DELC ODD IGU	International Governance Unit
5. P-5	P5 6291 SENIOR PROGRAMME MANAGEMENT OFFI	31035134	Nairobi		UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
'. P-5	P5 6291 SENIOR PROGRAMME MANAGEMENT OFFI	30602589	Nairobi	EF	UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
3. P-4	P4 5283 PROGRAMME MANAGEMENT OFFICER	31005834	Nairobi		UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
). P-4	P4 5283 PROGRAMME MANAGEMENT OFFICER	30602817	Nairobi		UNEP ODED DELC ODD IGU	International Governance Unit
.0. P-4	P4 5283 PROGRAMME MANAGEMENT OFFICER	31014707	Nairobi		UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
.1. P-4	P4 3983 INFORMATION MANAGEMENT OFFICER	30605198	Nairobi		UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
.2. P-4	P4 5283 PROGRAMME MANAGEMENT OFFICER	30607240	Nairobi		UNEP ODED DELC ODD	Office of the Deputy Director
.3. P-3	P3 4426 LEGAL OFFICER	30605177	Nairobi	EF	UNEP ODED DELC NLU	National Environmental Law Unit
.4. P-3	P3 8412 PROGRAMME MANAGEMENT OFFICER	31032107	Nairobi		UNEP ODED DELC	Division of Environmental Law and Conventions
.5. P-3	P3 8412 PROGRAMME MANAGEMENT OFFICER	30600802	Paris		UNEP ODED DELC OA	Ozone Action
.6. P-3	P3 8412 PROGRAMME MANAGEMENT OFFICER	30603369	Paris		UNEP ODED DELC OA	Ozone Action
.7. P-2	P2 7756 ASSOCIATE EXPERT	30607149	Nairobi		UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
.8. P-2	P2 1510 ASSOCIATE LEGAL OFFICER	31034301	Nairobi		UNEP ODED DELC ILU	International Environmental Law Unit
.9. P-2	P2 1584 ASSOCIATE PROGRAMME MANAGEMENT O	31005934	Nairobi		UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
20. P-2	P2 1510 ASSOCIATE LEGAL OFFICER	31036543	Geneva	EF	UNEP ODED DELC	Division of Environmental Law and Conventions
?1. P-2	P2 1408 ASSOCIATE FINANCE AND BUDGET OFF	31021945	Paris		UNEP ODED DELC OA	Ozone Action
22. P-2	P2 1584 ASSOCIATE PROGRAMME MANAGEMENT O	30605450	Nairobi		UNEP ODED DELC ODD IGU	International Governance Unit
23. G-7	G7 1068 SENIOR ADMINISTRATIVE ASSISTANT	30600490	Nairobi	EF	UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
24. G-6	G6 5255 PROGRAMME MANAGEMENT ASSISTANT	30600811	Paris		UNEP ODED DELC OA	Ozone Action
25. G-6	G6 1067 ADMINISTRATIVE ASSISTANT	30602403	Paris		UNEP ODED DELC OA	Ozone Action
?6. G-5	G5 5253 PROGRAMME MANAGEMENT ASSISTANT	30600608	Nairobi		UNEP ODED DELC ILU	International Environmental Law Unit
?7. G-5	G5 1066 ADMINISTRATIVE ASSISTANT	30602389	Nairobi		UNEP ODED DELC	Division of Environmental Law and Conventions
28. G-5	G5 5253 PROGRAMME MANAGEMENT ASSISTANT	30602488	Nairobi		UNEP ODED DELC	Division of Environmental Law and Conventions

	Grade	Position Title	Position Number	Duty Station	Fund	Org Code	Org Unit
29.	G-4	G4 3346 FINANCE AND BUDGET ASSISTANT	31030442	Nairobi	ı	UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
30.	G-4	G4 3358 FINANCE ASSISTANT	31014586	Nairobi		UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit

## Annex 3: Filled Positions Table

Grade	Position Title	Position Number	Duty Station	Staff Name	Org Code	Org Unit
1. D-2	D2 2843 DIRECTOR, PROGRAMME MANAGEMENT	30601226	Nairobi	Arnold KREILHUBER	UNEP ODED DELC	Division of Environmental Law and Conventions
2. D-1	D1 5139 PRINCIPAL LEGAL OFFICER	31034984	Nairobi	Stadler TRENGOVE	UNEP ODED DELC	Division of Environmental Law and Conventions
3. P-5	D1 7563 CHIEF OF BRANCH, PROGRAMME	30600509	Nairobi	Tita KORVENOJA	UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
4. P-5	P5 6170 SENIOR ENVIRONMENTAL AFFAIRS OFF	30600796	Paris	James CURLIN	UNEP ODED DELC OA	Ozone Action
5. P-5	P5 6236 SENIOR LEGAL OFFICER	30600602	Nairobi	Maria Socorro MANGUIAT	UNEP ODED DELC NLU	National Environmental Law Unit
6. P-5	P5 6291 SENIOR PROGRAMME MANAGEMENT OFFI	30607210	Nairobi	Andrew David RAINE	UNEP ODED DELC ILU	International Environmental Law Unit
7. P-4	P4 5283 PROGRAMME MANAGEMENT OFFICER	30600058	Nairobi	Sylvia BANKOBEZA	UNEP ODED DELC NLU	National Environmental Law Unit
8. P-4	P4 5283 PROGRAMME MANAGEMENT OFFICER	30600800	Paris	Ezra CLARK	UNEP ODED DELC OA	Ozone Action
9. P-4	P4 5283 PROGRAMME MANAGEMENT OFFICER	30600508	Nairobi	Diane KLAIMI	UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
10. P-4	P4 4430 LEGAL OFFICER	30604906	Geneva	Eva DUER	UNEP ODED DELC	Division of Environmental Law and Conventions
11. P-4	P3 3349 FINANCE AND BUDGET OFFICER	30600336	Nairobi	Fatma TWAHIR	UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
12. P-4	P4 5283 PROGRAMME MANAGEMENT OFFICER	30603363	Paris	Ayman ELTALOUNY	UNEP ODED DELC OA	Ozone Action
13. P-4	P4 1103 ADMINISTRATIVE OFFICER	31008213	Nairobi	Reem AL-QAWAS	UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
14. P-4	P4 5283 PROGRAMME MANAGEMENT OFFICER	30600987	Nairobi	Balakrishna PISUPATI	UNEP ODED DELC ODD IGU	International Governance Unit
15. P-4	P4 4430 LEGAL OFFICER	31003332	Nairobi	Soo Young HWANG	UNEP ODED DELC ILU	International Environmental Law Unit
16. P-4	P4 5283 PROGRAMME MANAGEMENT OFFICER	31018747	Paris	Mikheil TUSHISHVILI	UNEP ODED DELC OA	Ozone Action
17. P-4	P4 5283 PROGRAMME MANAGEMENT OFFICER	30604204	Paris	Halvart KOEPPEN	UNEP ODED DELC OA	Ozone Action
18. P-4	P4 4430 LEGAL OFFICER	30602068	Nairobi	Afroditi SMAGADI	UNEP ODED DELC NLU	National Environmental Law Unit
19. P-4	P4 5283 PROGRAMME MANAGEMENT OFFICER	31024364	Nairobi	Emmanuel ADONSOU	UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
20. P-3	P3 8412 PROGRAMME MANAGEMENT OFFICER	30603346	Nairobi	Angela KARIUKI	UNEP ODED DELC ILU	International Environmental Law Unit
21. P-3	P3 4426 LEGAL OFFICER	30600524	Nairobi	Allan MESO	UNEP ODED DELC ILU	International Environmental Law Unit
22. P-3	P3 8412 PROGRAMME MANAGEMENT OFFICER	30603497	Nairobi	Hyun SUNG	UNEP ODED DELC ODD IGU	International Governance Unit
23. P-3	P3 8412 PROGRAMME MANAGEMENT OFFICER	30605176	Nairobi	Haddy GUISSE	UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
24. P-3	P3 6448 SPECIAL ASSISTANT, ADMINISTRATIO	30603304	Nairobi	Alvin John GACHIE	UNEP ODED DELC	Division of Environmental Law and Conventions
25. P-3	P3 8412 PROGRAMME MANAGEMENT OFFICER	30600512	Nairobi	Rami ABDEL MALIK	UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
26. P-2	P2 7756 ASSOCIATE EXPERT	31029589	Nairobi	Kazuhiko SERIU	UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
27. P-2	P2 1584 ASSOCIATE PROGRAMME MANAGEMENT O	31032967	Nairobi	Dorris CHEPKOECH	UNEP ODED DELC ODD IGU	International Governance Unit
28. P-2	P2 1483 ASSOCIATE INFORMATION OFFICER	30604905	Geneva	Kelly KABIRU	UNEP ODED DELC	Division of Environmental Law and Conventions

Grade	Position Title	Position Number	Duty Station	Staff Name	Org Code	Org Unit
29. P-2	P2 7756 ASSOCIATE EXPERT	31021712	Nairobi	Amanda Lilia CABREJO LE ROUX	UNEP ODED DELC ILU	International Environmental Law Unit
30. G-7	G7 3348 SENIOR FINANCE AND BUDGET ASSIST	31019616	Paris	Nancy WACHIRA	UNEP ODED DELC OA	Ozone Action
31. G-6	G6 5255 PROGRAMME MANAGEMENT ASSISTANT	30606161	Nairobi	Redempta KIBE	UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
32. G-6	G6 4045 INFORMATION SYSTEMS ASSISTANT	30600516	Nairobi	Idah KAMAU	UNEP ODED DELC	Division of Environmental Law and Conventions
33. G-6	G6 1067 ADMINISTRATIVE ASSISTANT	30600237	Paris	Josephine CHONA	UNEP ODED DELC OA	Ozone Action
4. G-6	G7 5257 SENIOR PROGRAMME MANAGEMENT ASSI	30600618	Nairobi	Rose OGOT	UNEP ODED DELC	Division of Environmental Law and Conventions
35. G-6	G6 6338 STAFF ASSISTANT	30601051	Paris	Yamou JAGNE	UNEP ODED DELC OA	Ozone Action
6. G-6	G6 1067 ADMINISTRATIVE ASSISTANT	31035365	Nairobi	Judith ABWOGA	UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
7. G-6	G6 5512 PUBLIC INFORMATION ASSISTANT	30602951	Paris	Samira DE GOBERT	UNEP ODED DELC OA	Ozone Action
8. G-6	G6 5255 PROGRAMME MANAGEMENT ASSISTANT	30606736	Nairobi	Harpreet PANESAR	UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
9. G-6	G7 3348 SENIOR FINANCE AND BUDGET ASSIST	30601035	Nairobi	Catherine KARUIRU	UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
0. G-6	G6 5255 PROGRAMME MANAGEMENT ASSISTANT	30600723	Nairobi	Paxon MAINA	UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
1. G-6	G6 5255 PROGRAMME MANAGEMENT ASSISTANT	30600614	Nairobi	Emma MAUNGU	UNEP ODED DELC ILU	International Environmental Law Unit
2. G-5	G5 7430 FINANCE AND BUDGET ASSISTANT	30600612	Nairobi	Joyce KARIUKI	UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
3. G-5	G6 5255 PROGRAMME MANAGEMENT ASSISTANT	30600803	Paris	Ruperto Segundo DE JESUS	UNEP ODED DELC OA	Ozone Action
4. G-5	G5 5253 PROGRAMME MANAGEMENT ASSISTANT	30600491	Nairobi	Joyce MWEA	UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
5. G-5	G5 2941 DOCUMENTS MANAGEMENT ASSISTANT	30600806	Paris	Mugure KIBE	UNEP ODED DELC OA	Ozone Action
6. G-5	G6 5255 PROGRAMME MANAGEMENT ASSISTANT	30606160	Nairobi	Florence BAGUI	UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
7. G-5	G6 5255 PROGRAMME MANAGEMENT ASSISTANT	30601228	Nairobi	Dorothy OBUYA	UNEP ODED DELC ODD MSU	MEAs Support and Cooperation Unit
8. G-5	G5 5253 PROGRAMME MANAGEMENT ASSISTANT	30603492	Paris	Jemal PURLIYEVA	UNEP ODED DELC OA	Ozone Action
9. G-5	G7 5257 SENIOR PROGRAMME MANAGEMENT ASSI	30600705	Nairobi	Sarah MUCHIRI	UNEP ODED DELC ODD	Office of the Deputy Director
0. G-5	G5 7430 FINANCE AND BUDGET ASSISTANT	30603070	Nairobi	Anne NYORO	UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
1. G-5	G5 5253 PROGRAMME MANAGEMENT ASSISTANT	30600610	Nairobi	Rose OLOO	UNEP ODED DELC NLU	National Environmental Law Unit
2. G-5	G5 5253 PROGRAMME MANAGEMENT ASSISTANT	30600500	Nairobi	Annabelle OLUM	UNEP ODED DELC ODD IGU	International Governance Unit
3. G-5	G5 5253 PROGRAMME MANAGEMENT ASSISTANT	30601089	Nairobi	Lucy MWAKIO	UNEP ODED DELC NLU	National Environmental Law Unit
4. G-5	G5 5253 PROGRAMME MANAGEMENT ASSISTANT	30601234	Nairobi	Rosemary MWASYA	UNEP ODED DELC ODD IGU	International Governance Unit
5. G-5	G6 5255 PROGRAMME MANAGEMENT ASSISTANT	30600519	Nairobi	James OKONJI	UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
6. G-5	G5 5253 PROGRAMME MANAGEMENT ASSISTANT	30601120	Nairobi	Masline OKETCH	UNEP ODED DELC NLU	National Environmental Law Unit
7. G-5	G5 5253 PROGRAMME MANAGEMENT ASSISTANT	30600611	Nairobi	Jennifer CHEGE	UNEP ODED DELC ILU	International Environmental Law Unit
8. G-5	G5 5253 PROGRAMME MANAGEMENT ASSISTANT	31028692	Nairobi	Catherine ABUTO	UNEP ODED DELC ODD PDMU	Programme Delivery and Management Unit
9. G-4	G5 5253 PROGRAMME MANAGEMENT ASSISTANT	30600613	Nairobi	Lillian ONYANGO	UNEP ODED DELC	Division of Environmental Law and Conventions
0. G-4	G4 6675 TEAM ASSISTANT	30600725	Nairobi	John GATHUKU	UNEP ODED DELC ODD	Office of the Deputy Director

